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NORTH LILY MINING COMPANY
1800 Glenarm Place - Suite 210, Denver, Colorado 80202
Phone: 303-294-0427 Fax: 303-293-2235
FAX transmittal
DATE: 11 May 2000 :
TO: Director Mary Ann Wright
FAX: 801-359-3940
FROM: Gene Webb/Stephen Flechner
RE: Silver City Reclamation
Hard copy to follow Yes___ No__ No of pages 4
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to us at the address above, via the United States Postal service. Thank You.

MESSAGE:

We ask that your office kindly provide copies to Wayne Hedberg, Doug Jensen and
attorney Tom Mitchell.

We are faxing separately to Dennis Frederick and Beth Wondimu.
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North Lily Mining Company
1800 Glenarm Place - Suite 210
Denver, Colorado 80202
Phone; 303-294-0427 Fax 303-293-2235

11 May 2000

By Fax to 801-359-3940

Mary Ann Wright

Associate Director, Mining
Division of Oil, Gas & Mining
Dcpartment of Natural Resources
1594 W. N. Temple, Suite 210
Salt Lake City, Utah 84114

RE: Closure & Reclamation Schedule-
Silver City, Tintic Project '

Dear Director Wright:

Pursuant to your letter of May 8, 2000, enclosed please find the updated time schedule with
revised firm start date, restoration of west pad perimeter solution collection channel, insertion of
site clean up as item 2.3, and time adjustments related to special ordering required for
submersible pump (being pursucd by North Lily at the suggestion of Walt Shubert with Delco
Western of Salt Lake City). .

North Lily continues to exert good faith best efforts to perform on schedule, subject (as
discussed) to equipment availability, results of scheduled work components and/or agency
approvals, timely availability of necessary corporate funds, or other matters beyond the full
control of the parties.

We look forward to the benefit of review comments from your Division and from the Division of

Water Quality, to prompt agreement upon a stipulation for the negotiated closure and
reclamation plan, and to cancellation of the postponed hearing.

hen E. Flechner & g Gene @ebb

President Executive Vice President

cc: Dennis Frederick, DWQ
Wayne Hedberg, DOGM
Doug Jensen, DOGM
Beth Wondimu, DWQ
Robert Bayer, JGR Consultants
Michael Keller, VanCott Bagley
Walt Shubert, Project Consultant
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NORTH LILY MINING COMPANY
SILVER CITY, UTAH HEAP LEACH FACILITY
Reclamation/Closure Implementation Plan
| Proposed Reclamation and Closure Schedule for 2000 Revised 5-10-00
Component Start Date Anticipated
Completion Date
1. | Restore Pad Perimeter Solution Collection System | May 8 May 9 (completed)
2. | Design, Build & Start up Enhanced Evaporation April 12 July 10
Systems
2.1 System Design Schematic April 12 April 28 (completed)
2.2 Solution Channel Liner Repairs Notneeded | Not needed
23 Site Clean-up May 14 June 15
24  Flow meter and weir or flume * May 12 June 1
2.5  Install new pump* June 15 July 1
2.6 Install and Start-up Pad Margin Bvap. | May 12 July 15
System
Assessment Review & Schedule Readjustment May 16
2.7  Repair Pregnant Pond Liner June ]2 ** June 2] **
2.8 Reestablish Pregnant Pond Leak June 21 ** June 30 %«
Detection System
2.9  Construct, Install In-pond Evap. July 5 ** July 10 *=
System.
2.10  Estimate Post-Closure Pad July 1 Scptember 1
Draindown Rate
3. | Design Post-Closure Fluid Management System
3.1 Conceptual Design April 15 July 1
3.2  Final Design August 1 September 15
4. | Characterize, Identify, and Quantiry Stockpile May 19 August |
Topsoil & Topsoil Substitute, Finalize Seed Mix
4,1 Nutrient characterization of May 19 July 1
stockpiled topsoil and estimate
stackpile volume
4.2  Determine topsoil thickness July 1 July 15
requircments
4.3 Identify source of topsoil substitute May 19 July 1
and perform nutrjent characterization
Assessment Review & Schedule Readjustment June 15
4.4  Finalize seed mix July | August |
5. | Assess Adequacy of Natural Revegeration in Former | June 1 July 1
Land Application Areas
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6. | Regrade Heap Leach Pad August 1 August 3]
| Proposed Reclamation and Closure Schedule for 2000 (continued) Revised 5-10-00
[ e ————————
Component Start Date Anticipated
Completion Date
Assessment Review & Schedule Readjustment Date August 15
7. | Apply Topsail Scptember 1 | October 1
8. | Apply Seed and Soil Amendments October 15 November 15
9. | Inventory and Dispose of Salvageable, Recyclable,
and Unusable Marerjals
9.1  Inventory June 1 July 1
92  Disposal - July 1 November 30
On-site Review December 5
(on or before)
10. | Construct Post-Closure Fluid Management System | November I | December 31
11. | Decommission and Reclaim Barren and Overflow September 1 | December 31
Ponds (if not necessary for post-closure fluid
management system)

* Pending equipment avaijlability
** Dependent upon results of previous components and/or agency approvals
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